Project (Targeted) Timetable (**as of 4 NOV 16**)



Phase/Task

FOCUS GROUPS-Focus groups include: Home Builders; Business Community; Institutions/Non-profits; Environmental / Agriculture; Transportation; and Civic. A series of questions on the proposed concepts (GPs, NPOD, EED, HC, DS, and proposed UDC revisions to existing articles) and responses from each focus group will help draft these concepts into ordinances.

Guiding Principles (GP); Neighborhood Preservation Overlay District (NPOD); Economic Empowerment District (EED): **25-26 MAR 15**

EED: **2 SEP 15**

Healthy Communities/Placemaking (HC) and Development Standards (DS): **15-16 SEP 15**

Guiding Principles Uber Focus Group (**Additional Meeting**): **3 FEB 16**

EED Uber Focus Group (**Additional Meeting**): **2 MAR 16**

NPOD Uber Focus Group (**Additional Meeting**): **6 APR 16**

HC and DS: ~~**4 NOV 15**~~ **(Switched with Phase III. No date known at this time)**

Draft UDC Document: ~~**1-2 DEC 15**~~ **13-14 SEP 16**

UDC Uber Focus Group : **5 OCT 16 and 14 NOV 16 (GRP wanted 2nd MTG)**

Public Workshops

Guiding Principles; Neighborhood Preservation Overlay District; Economic Empowerment District: **26 MAR 15**

Guiding Principles; Neighborhood Preservation Overlay District; Economic Empowerment District: **24 JUN 15**

Healthy Communities/Placemaking and Development Standards: **16 SEP 15**

Draft UDC Document: ~~**2 DEC 15**~~ **14 SEP 16**

Briefings

NCC Council Land Use Committee Workshop: **21 JUL 15**

Planning Board Business Meeting: **21 JUL 15**

NCC Civic League: **15 SEP 15**

NCC Council Workshop Update: **5 JAN 16**

American Council of Engineering Companies (ACEC) Update: **20 JAN 16**

Committee of 100: **26 JAN 16**

Commercial- Industrial Reality Council (CIRC): **23 FEB 16**

CCOBH Update: 9 MAR 16

KPA Update: 3 OCT **16**

1rst set of Ordinances (GP; NPOD; and EED)- Phase I

NCC Council Ordinance Introduction: ~~**8 SEP 15**~~ **29 SEP 15. Proposed Re-introduction date: 14 JUN 16**

Preliminary Land Use Service (to State) PLUS: **28 OCT 15. 2nd PLUS: 27 JUL 16**

Planning Board Public Hearing: ~~**1 DEC 15**~~ **4 OCT 16**

Planning Board Business Meeting: ~~**15 DEC 15**~~ **18 OCT 16**

NCC Council Hearing and action: ~~**26 JAN 16**~~ **(LU Council Workshops 15 and 22 NOV 16) 13 DEC 16**

2nd set of Ordinances (Healthy Communities/Placemaking and Development Standards)- Phase II

NCC Council Ordinance Introduction: ~~**24 NOV 15**~~ **TBD**

Preliminary Land Use Service (to State) PLUS: ~~**23 DEC 15**~~ **TBD**

Planning Board Public Hearing: ~~**2 FEB 16**~~ **TBD**

Planning Board Business Meeting: ~~**16 FEB 16**~~ **TBD**

NCC Council Hearing and action: ~~**22 MAR 16**~~ **TBD**

Phase II switched with Phase III

Final UDC Revision Ordinance - Phase III

NCC Council Ordinance Introduction: ~~**12 JAN 16**~~ ~~**29 NOV 16**~~ **(Uber group add time) TBD**

Preliminary Land Use Service (to State) PLUS: ~~**24 FEB 16**~~ ~~**28 DEC 16**~~ **TBD**

Planning Board Public Hearing: ~~**5 APR 16**~~ ~~**7 FEB 17**~~ **TBD**

Planning Board Business Meeting: ~~**19 APR 16**~~ ~~**21 FEB 17**~~ **TBD**

NCC Council Hearing and action: ~~**24 MAY 16**~~ ~~**11 APR 17**~~ **TBD**

Task with Public **P**

Task Complete

Task Pending

Original Task date

Projected new Task date